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PROGRESS UPDATE
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FINANCIAL STATUS
2

Long-Term MOA

Funds Received $199,006,277

Unobligated Project Funds $55,033,354

Emergent Work & Reserve Funds $19,107,396

Short-Term MOA

Funds Received (SA#1,2,3,4&5) $103,572,126

Unobligated Project Funds $92,351,027

Reserve Fund $10,000,000

Legacy MOA

Funds Received $45,000,000

Unobligated Project Funds $207,286

Emergent Work Funds $13,471,852

As of end of month FEB 2019



SUB-AGREEMENTS AND BALLOTS
3

• Long-Term MOA Sub-Agreement #9

• With PCC for signature

• Old Hickory Major Hydropower Rehab, Old Hickory Excitation, Wolf Creek 

Transformer E&D, Center Hill MV Cables E&D, Cheatham MV Cables E&D, 

Program Activities

• S-T MOA FY20-21 Extension

• Current agreement expires September 30, 2019

• Significant lead time for ASA(CW) authorization

• Draft provided to PCG

• Upcoming L-T MOA Ballot #13

• Moves funds from Emergent Work to Center Hill for head cover replacement 

and delay costs

• Draft ballot will be provided in April

• FY18 Annual Report submitted December 2018



PROGRESS
• Barkley Major Hydropower Rehabilitation

• Completing preparatory projects

• Barkley Exciters

– Work complete

• Barkley Medium Voltage Cables Replacement

– Work complete

• Barkley Main Power Transformers

– Supply contract ongoing

– Awaiting supply details for 90% Installation P&S

• Barkley Turbine-Generator Rehab E&D

• Solicitation – June 2019

• Award - September 2019
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PROGRESS
• Old Hickory Unit #4 Repair

• Removal of runner blades ongoing

• 72-hour run scheduled February 2020

• Old Hickory Major Hydropower Rehabilitation

• Preparatory projects

• Old Hickory Main Power Transformers

– 90% Reviews – May 2019

• Old Hickory Exciters

– 30% - April 2019

• Old Hickory DC Systems

– 30% - April 2019

• Hydropower Rehabilitation Analysis Report (HRAR)

• Ballot for additional scope (38.5 MW Alt, Power Train Analysis, Fix-

Repair Scenario)

• Turbine-Generator Rehabilitation

• Begin after HRAR is adopted
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PROGRESS
• Wolf Creek/Dale Hollow/Center Hill Intake Lifting Equip.

• Equipment fabrication ongoing

• Wolf Creek Station Service

• Construction ongoing

• Wolf Creek Efficiency Test

• Turbine Efficiency Test Report – April 2019

• Update HRAR scope for completion
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PROGRESS
• Center Hill Major Hydropower Rehabilitation

• Head cover #2 is acceptable

• Ballot for additional funds

• Unit #3 Return to Service – Feb 2020

• Unit #1 Return to Service – May 2020

• Single Award Task Order Contract (SATOC) for Exciter 

Replacement

• Cordell Hull will be the “seed” project, Old Hickory will 

follow

• Allows faster acquisition, homogeneity of equipment

• Award Nov 2019
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PATH FORWARD
• Update to Master Plan

• Revise and reprogram work items
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Loren V. McDonald, P.E., PMP
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